COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2015

ESTI MATE SUMVARY 07: 45: 57
CONTI D C20217 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20217-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TI VE ALLOW 50 WORK DAYS
SH 5 EMERGENCY STABI LI ZATI ON PERCENT TIME:  100. 00 ORI G TI VE ALLOW 50 WORK DAYS
PROJECT NO STAO005A- 002
SH 5 EMERGENCY STABI LI ZATI ON
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 09/ 01/ 2015 DATE TI ME STARTED 09/ 22/ 2014
2350 E. 70TH AVE. DATE LET 08/ 28/ 2014 DATE WORK BEGAN 09/ 22/ 2014
P.O BOX 358 DATE AWARDED 09/ 10/ 2014 DATE TI ME STOPPED 09/ 01/2015
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED 09/ 01/ 2015
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 09/ 22/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,125, 198. 68 PARTI Ol PATI NG $ 1,025, 198. 70 $ 130, 955. 37
AWARD PRQJECT AMT: $ 1,108, 426.60 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 91.11% TOTAL EARNI NGS 1,025, 198. 70 130, 955. 37
FUNDS AVAI LABLE: $ 99, 999. 98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,025, 198. 70 130, 955. 37
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 626. 40 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,008, 572. 30 130, 955. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,008, 572. 30 130, 955. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 130, 955. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20217

PCN: 20217-BID

PRQJECT: STAOO05A- 002

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00090

Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00240

0025 202-04003

*Cl ean Culvert (Special)

0030 203-01510

Backhoe

0035 203-01565

Hydraul i c Excavat or

0040 203-02300

*Rock Scal er

0045 208-00002

Erosion Log (12 Inch)

0050 208-00035

Aggr egat e Bag

0055 208-00045 Concrete Washout Structure

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
54, 680. 00
0. 00
0. 00
0. 00
25, 225. 00
0. 00
11, 824. 75
0. 00
0. 00
1, 880. 00
1, 880. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 660. 00
0. 00
5, 100. 00



CONTI D C20217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20217-BID ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STAOO5A- 002 ESTI MATE NO 0005 07: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 43. 000 16. 000
HOUR 27.000 1,971. 00
73. 00000 43. 000 3,139. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 0. 000
HOUR 3. 000 433. 50
144. 50000 3. 000 433. 50
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 9. 000 9. 000
HOUR 0. 000 0. 00
174. 00000 9. 000 1, 566. 00
0075 208-00107 Renoval of Trash 16. 000 2.000
HOUR 14. 000 1, 659. 00
118. 50000 16. 000 1, 896. 00
0080 208- 00205 Erosi on Control Supervisor 18. 000 10. 000
HOUR 8. 000 1, 084. 00
135. 50000 18. 000 2,439.00
0085 304- 06000 *Aggregat e Base Course (C ass 6) 413. 620 384. 690
TON 28.930 1, 403. 11
48. 50000 413. 620 20, 060. 57
0090 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 4.000 4.000
TON 0. 000 0. 00
212.50000 4.000 850. 00
0095 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 630. 650 630. 650
TON 0. 000 0. 00
124. 00000 630. 650 78, 200. 60
0100 411-10253 *Emul sified Asphalt (CSS-1H) 90. 000 0. 000
GAL 90. 000 765. 00
8. 50000 90. 000 765. 00
0105 605- 18000 Strip Drain, Horizontal 1, 900. 000 1, 900. 000
LF 0. 000 0. 00
4. 50000 1, 900. 000 8, 550. 00
0110 607-11580 Fence (Tenporary) 76. 000 76. 000
LF 0. 000 0. 00

10. 00000 76. 000 760. 00



CONTI D C20217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20217-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STAO05A- 002 ESTI MATE NO 0005 07: 45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase)
EACH 5. 000 4,010. 00
802. 00000 5. 000 4,010. 00
0120 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 1, 396. 40
13, 964. 00000 1. 000 13, 964. 00
0125 626- 00000 *Mobi | i zat i on 1. 000 0. 435
LS 0. 565 117, 041. 45
207, 153. 00000 1. 000 207, 153. 00
0130 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 10. 000 1, 165. 00
116. 50000 10. 000 1, 165. 00
0135 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0140 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
108. 00000 0. 000 0. 00
0145 630-00012 Traffic Control Management 25. 000 3. 000
DAY 22.000 4, 400. 00
200. 00000 25. 000 5, 000. 00
0150 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 400 63. 00
157. 50000 4. 000 630. 00
0155 630- 80342 Construction Traffic Sign (Panel 10. 000 9. 000
EACH 1. 000 59. 00
59. 00000 10. 000 590. 00
0160 630-80344 Construction Traffic Sign (Special) 37. 000 33. 300
SF 3. 700 72.15
19. 50000 37.000 721.50
0165 630- 80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 315. 30
3, 153. 00000 1. 000 3,153. 00



CONTI D C20217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20217-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STAO05A- 002 ESTI MATE NO 0005 07: 45: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380 Traffic Cone 40. 000 36. 000
EACH 4. 000 32.00
8. 00000 40. 000 320. 00
0175 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 794. 540 0. 000
FA -6, 794. 540 -6,794.54
1. 00000 -6, 794. 540 -6,794. 54
0185 700- 70380 F/ A Erosion Control 705. 000 705. 000
FA 0. 000 0. 00
1. 00000 705. 000 705. 00
CAT 0200 CURRENT AMT $ 554, 646. 38 $ 130,955.37 % 454, 646. 38
CAT NOO300 STRUCTURES
0190 206- 00000 Structure Excavation 831. 000 831. 000
CcY 0. 000 0. 00
27. 00000 831. 000 22,437.00
0195 206- 00100 *Structure Backfill (dass 1) 1, 384. 000 1, 384. 000
CcY 0. 000 0. 00
71. 00000 1, 384. 000 98, 264. 00
0200 503-01060 *Mcropile (6 Inch) 7,637. 000 7,637.000
LF 0. 000 0. 00
28. 25000 7,637. 000 215, 745. 25
0205 503-02000 *Verification Test Pile 3. 000 3. 000
EACH 0. 000 0. 00
1, 729. 00000 3. 000 5,187.00
0210 601-03050 Concrete Cass D (Vall) 192. 000 192. 000
CY 0. 000 0. 00
1, 026. 00000 192. 000 196, 992. 00
0215 602- 00000 Rei nforcing Steel 22, 393. 000 22,393. 000
LB 0. 000 0. 00
1. 35000 22,393. 000 30, 230. 55



CONTI D C20217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20217-BID ESTI MATE RUN
PRQJECT: STAO05A- 002 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0215 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 568, 855. 80 $ 0.00$ 568, 855. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620-00001 Field Ofice (Qass 1) 0. 000 0. 000
EACH 0. 000 0. 00
3, 035. 50000 0. 000 0. 00
0225 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 696. 50000 1. 000 1, 696. 50
CAT 0400 CURRENT AMI  $ 1,696.50 $ 0.00$ 1, 696. 50

PRQJIECT TOTAL CURRENT AMI $ 1,125,198.68 $

130, 955.37 $ 1,025, 198. 68



